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ESTIMATE RUN 06/21/2005

ESTIMATE SUMMARY 09:30:39

CONTID: C14823R        ESTIMATE NO: 0003 PROG 2002

PCN: 14823R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149 Cribwall PERCENT TIME:

PROJECT NO: STA 149A-021                  

SH149 Cribwall

NAME OF ROAD: SH 149

PROJECT COUNTIES: MINERAL

CONTRACTOR:

W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 06/21/2005 DATE TIME STARTED 10/05/2004

6686 S. LAFAYETTE STREET DATE LET 09/16/2004 DATE WORK BEGAN 04/25/2005

 DATE AWARDED 09/20/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/05/2004 DATE ACCEPTED

CENTENNIAL CO 80121     303 347 8655 DATE NOTICE TO PROCEED 10/05/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 728,815.86 PARTICIPATING $ $ 239,973.36

AWARD PROJECT AMT: 722,496.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-14,014.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,550.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.43

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS30

97.55%

17,844.50

239,973.36

225,959.36

222,408.51

$

$

$

$

710,971.36

0.00

710,971.36

0.00

710,971.36

-9,715.82

0.00

701,255.54

0.00

AMOUNT DUE 701,255.54 222,408.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 222,408.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0
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PCN: 14823R-BID   ESTIMATE RUN 06/21/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0003 09:30:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

8,700.00000 1.000 8,700.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 5.000 5.000

EACH 0.000 0.00

16.00000 5.000 80.00

202-00090  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1.000 1.000

CY  0.000 0.00

207.00000 1.000 207.00

203-00010  
 

0020 BACKHOE 16.000 16.000

HOUR 0.000 0.00

102.00000 16.000 1,632.00

203-01510  
 

0025 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01594  
 

0030 *ROCK SCALER 31.500 31.500

HOUR 0.000 0.00

100.00000 31.500 3,150.00

203-02300  
 

0035 STRUCTURE BACKFILL (FLOW-FILL) 8.000 0.000

CY  8.000 624.00

78.00000 8.000 624.00

206-00065  
 

0040 EROSION LOG 150.000 0.000

LF  150.000 1,350.00

9.00000 150.000 1,350.00

208-00005  
 

0045 EROSION BALES (WEED FREE) 40.000 40.000

EACH 0.000 0.00

50.00000 40.000 2,000.00

208-00011  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,550.00000 1.000 1,550.00

208-00045  
 

0055 ROCK REINFORCEMENT (DOWELS) 755.000 755.000

LF  0.000 0.00

60.00000 755.000 45,300.00

211-01111  
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PCN: 14823R-BID   ESTIMATE RUN 06/21/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0003 09:30:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEEDING (NATIVE) 1.000 0.000

ACRE 1.000 900.00

900.00000 1.000 900.00

212-00006  
 

0065 MULCHING (WEED FREE STRAW) 1.000 0.000

ACRE 1.000 1,200.00

1,200.00000 1.000 1,200.00

213-00004  
 

0070 MULCH TACKIFIER 200.000 0.000

LB  200.000 800.00

4.00000 200.000 800.00

213-00061  
 

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 12.260 0.000

TON 12.260 1,973.86

161.00000 12.260 1,973.86

403-00720  
 

0080 MICROPILE (12 INCH) 6,000.000 3,800.000

LF  2,200.000 178,200.00

81.00000 6,000.000 486,000.00

503-01120  
 

0080 MATERIAL ALLOWANCE SCHEDULE 80 - 4" P.E. PIPE 2,200.000

LF  -2,200.000 -14,014.00

6.37000 0.000 0.00

0085 TIMBER RETAINING WALL 0.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

504-08100  
 

0090 MASONRY LANDSCAPE WALL (DRY STACK) 0.000 0.000

SF  0.000 0.00

31.00000 0.000 0.00

504-08255  
 

0095 RIPRAP (24 INCH) 14.000 0.000

CY  14.000 1,526.00

109.00000 14.000 1,526.00

506-00224  
 

0100 SHOTCRETE CLASS I 37.000 37.000

CY  0.000 0.00

472.00000 37.000 17,464.00

601-10055  
 

0105 24 INCH CORRUGATED STEEL PIPE 4.000 0.000

LF  4.000 1,336.00

334.00000 4.000 1,336.00

603-10240  
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PCN: 14823R-BID   ESTIMATE RUN 06/21/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0003 09:30:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 1.000 5,300.00

5,300.00000 1.000 5,300.00

604-00505  
 

0115 GUARDRAIL TYPE 3 (6-3 POST SPACING) 240.000 0.000

LF  240.000 5,040.00

21.00000 240.000 5,040.00

606-00301  
 

0120 END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 2.000 5,200.00

2,600.00000 2.000 5,200.00

606-02003  
 

0125 DELINEATOR (TYPE I) 5.000 0.000

EACH 5.000 385.00

77.00000 5.000 385.00

612-00001  
 

0130 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

6,700.00000 1.000 6,700.00

625-00000  
 

0135 MOBILIZATION 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

626-00000  
 

0140 FLAGGING 624.000 303.500

HOUR 320.500 8,012.50

25.00000 624.000 15,600.00

630-00000  
 

0145 TRAFFIC CONTROL INSPECTION 15.000 5.000

DAY 10.000 280.00

28.00000 15.000 420.00

630-00007  
 

0150 TRAFFIC CONTROL MANAGEMENT 32.000 15.000

DAY 17.000 8,024.00

472.00000 32.000 15,104.00

630-00012  
 

0155 FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.800 64.80

81.00000 1.800 145.80

630-80001  
 

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000

EACH 1.600 32.00

20.00000 3.600 72.00

630-80341  
 



CONTID: C14823R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14823R-BID   ESTIMATE RUN 06/21/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0003 09:30:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 10.000

EACH 8.000 216.00

27.00000 18.000 486.00

630-80342  
 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 1.600 43.20

27.00000 3.600 97.20

630-80343  
 

0175 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 167.000 36.000

SF  78.300 1,174.50

15.00000 114.300 1,714.50

630-80344  
 

0180 DRUM CHANNELIZING DEVICE 51.000 25.500

EACH 20.400 142.80

7.00000 45.900 321.30

630-80360  
 

0185 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 4.000

EACH 3.200 67.20

21.00000 7.200 151.20

630-80363  
 

0190 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

630-80365  
 

0195 TRAFFIC CONE 50.000 25.000

EACH 20.000 28.00

1.40000 45.000 63.00

630-80380  
 

0200 F/A MINOR CONTRACT REVISIONS 16,951.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0205 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0210 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0215 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 14823R-BID   ESTIMATE RUN 06/21/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0003 09:30:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 ADDED ITEM (SQUARE FOOT)/ MACCAFERRI WIRE 609.000 0.000

SF  609.000 2,436.00

4.00000 609.000 2,436.00

900-00021  
 

0230 ADDED ITEM (LUMP SUM)/ REMOVE HEADWALL 0.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

900-00014  
 

0235 ADDED ITEM (LUMP SUM)/ CLEAN CULVERT 0.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

900-00014  
 

0240 ADDED ITEM (LUMP SUM)/ REMOVAL OF HEADWALL 1.000 0.000

L S 1.000 500.00

500.00000 1.000 500.00

900-00014  
 

0245 ADDED ITEM (LUMP SUM)/ 1.000 0.000

L S 1.000 4,500.00

4,500.00000 1.000 4,500.00

900-00014  
 

0250 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.600 0.000

CY  11.600 3,770.00

325.00000 11.600 3,770.00

507-00100  
 

0255 ADDED ITEM (DOLLAR)/ GUARDRAIL TYPE 3 (6-3 SPACING) 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0260 MOBILIZATION REMOBILIZE ALERT TRAFFIC CONTROL TO 
PROJECT SITE

0.000 0.000

L S 1.000 100.00

100.00000 1.000 100.00

626-00000  
 

0265 FLAGGING HOURS FOR REPLACEMENT OF GUARDRAIL 0.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00000  
 

0270 TRAFFIC CONTROL MANAGEMENT ONE TCM DAY FOR GUARDRAIL 
REPLACEMENT

0.000 0.000

DAY 0.000 0.00

472.00000 0.000 0.00

630-00012  
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PCN: 14823R-BID   ESTIMATE RUN 06/21/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0003 09:30:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING PAYMENT 1.000 0.000

L S 1.000 6,747.50

6,747.50000 1.000 6,747.50

900-00014  
 

CAT 0200 $225,959.36 710,646.36CURRENT AMT 728,490.86 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0220 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

325.00000 1.000 325.00

620-00020  
 

CAT 0400 $0.00 325.00CURRENT AMT 325.00 $$

PROJECT TOTAL 225,959.36 $ 710,971.36CURRENT AMT 728,815.86 $$


